No: Second and Part Bill (For Other Works)

AARTN ASSOCIATES

The Modern Construction Solutions

#1059, MIG-A Sector, Opp. Railwheel Factory,
Yelahanka New Town, Bangalore - 64
Ph : 8048505503 | Email : aartnassociates@gmail.com

No. **AARTN/BBMP/YNK-PMC/41/2021-2022**

To,
The Executive Engineer
Project Division
Yelahnaka Zone
Bruhat Bangalore Mahanagar Palike
Bangalore -92.

Dear Sir,

Sub: Bill Submission for. Consultancy Services for Project Management Consultancy (PMC) for the work of Comprehensive Development works in Word No.03 Attur. **Third and Final Bill**

Ref: Agreement No: EE/P-YNK/AGR/88/2019-20 Dated: 26/03/2020
Tender Notification No.-BBMP/YNK/EE(Project)TEND/25/2019-20. Dated:08,11,2019
Our Letter No.: **AARTN/BBMP/YNK-PMC/40/2021-2022**

With Reference to the above subject, we are herewith submitting Running Bill No-03 and Final bill for AARTN ASSOCIATES, for the Work Done by the Contractor, Sri.B.B.Umesh(M/s SMLP Asphalts) .
Vide our above letter no AARTN/**BBMP/YNK-PMC/40/2021-2022**
The **Third and Final Bill** for the above work for your approval and further needful action.

BL. NO	Particulars	Work Executed Till RA Bill No-01amount in Rupees	Work Executed Till RA Bill No-02amount in Rupees	Work Executed Till RA Bill No-03 & Final bill amount in Rupees
01	Total PMC Price – Rs **9,98,000** inclusive of all Taxes	**1,80,918.00/-**	**5,03,994.20/-**	**3,13,087.80/-**
	TOTAL	**1,80,918.00/-**	**5,03,994.20/-**	**3,13,087.80/-**

Third & Final Bill Amount in words: **Rupees Three Lakh Thirteen Thousand and Eighty Seven Rupees and Eighty Paisa only.**

Till date Work Done Amount in Figures &Words: Rs. 9, 98,000/- (**Rupees Nine Lakh Ninety Eight Thousand only).**
Assuring you the best of our Services at all the time.

Thanking you,
For AARTN ASSOCIATES

AARTN ASSOCIATES
Authorised Signatory
Authorised Signatory

Scanned by TapScanner